
 

 

 
 

 

Project Status Report 

From June Perry 

City of Nashua NH 

Date: March 24, 2022 

 

 

CODE TASK 

100 Bonding, Office Set-up, Project Set-up, Public Relations 

200 
Data Collection, Data Mailers, Building Permits, Sales 

Inspections, Quality Control and Data Entry 

300 Residential Valuation 

400 Commercial/Industrial Valuation 

500 Residential Field Review, Data Entry 

600 
Commercial/Industrial Field review, Income Production, 

Reconcile Cost and Income 

700 Digital Imaging, Documentation 

900/ Project Finalization, Change Notices, Special Land Pricing, 

Client Meetings, Support of Values, Goodwill 1000 

 
 

 

 

Task 100/200 

 Bonding is complete.  GIS maps have been provided.  Building permits are being 

completed by the City through April 1, 2020. Vision is responsible for building 

permits though April 1, 2022.    

 Public Relations will be on going throughout the project, with on-going sample press 

releases provided, and meetings available upon request. 

 Updates will be provided throughout the project. 

 The initial startup meeting with the Board and DRA was March 2, 2020, at City Hall. 

 An update to the Board was held on June 4th, September 18th, December 17th, 2020, 

and March 18th, June 3rd, October 7th, and (November 15, 2021 with council)  

December 16,2021. March 17, 2022. 

 



 
 

 Project commenced March 3rd, 2020. 

 Data Collection guidelines have been completed. Lister’s information has been 

completed and the police department has been informed of all aspects of the data 

collection phase of the revaluation. 

 Data entry will be ongoing throughout the project, commencing after June 2020. 

 Usernames and passwords have been assigned and will have people associated with 

them do the data entry. 

 Daily communication with the Assessor’s office is on-going concerning the progress 

of the data collection as well as any issues to be addressed.   

 

 Ward 1-9 Property record cards have been printed. 

 

 Images are being taken and will coincide with production numbers.  

Images are also being captured to the live database. 

Data entry is on-going. 

 The database is live in Nashua NH  
 

 Parcel Counts all classes of properties including vacants by Ward 

Ward 1 count 3,869  

Ward 2 count 3,478  

Ward 3 count 2,845 

Ward 4 count 2,287 

Ward 5 count 4,480 

Ward 6 count 3,035 

Ward 7 count 3,027 

Ward 8 count 2,764 

Ward 9 count 3,521  

 

The following is the measure and listing numbers accountable as of March 19, 2022 

  

Total Residential Improved Parcel Count  25,605 

 

Measured Improved Parcel Count  25,304 

Refusals to Date - Full          301 

Total Measures with refusals   25,605 

    

Total Percent Complete Measured 100 % 

 

Total Interior Inspections to date    3618 

 

 

 

 

 

 



 
 

Total Commercial/Industrial/Exempt Improved Parcel Count  1,964 

 

Total Measures   1,961 

Refusals to Date- Full        3  

Total Measured with refusals             1,964 

Total Percent Complete Measured 100% 

  

 

The callback letter has been approved. 

Ward 1 residential class mailed 6/30/2021 

Ward 2 residential class mailed 8/13/2021  

Ward 3 residential class mailed 11/22/2021, for December appointments 

Wards 4,5,6 residential class mailed 12/21/2021 for January -March appointments 

Ward 7 residential class mailed 2/24/2022 

Ward 8 residential class mailed 2/28/2022 

Ward 9 residential class mailed 3/3/2022 for April- June appointments 

Commercial, Industrial scheduled to be mailed in April for April/May appointments 

 

Data collection for Building permits is on-going. 

 

Task 300/400 

February/March 2022 

 Residential valuation is on-going. 

 Residential Sales review is ongoing. 

 Preliminary analysis is ongoing. 

 Residential field review cards are being printed by the Assessor’s office. Field review 

to commence 

 Income and Expense forms are being sent out by the Assessor’s office. 

 

Task 500/600 

 Field review is scheduled for March -June 

 Commercial, Industrial field review scheduled for February/March 2022 

 

Task 900 

 The following timetable is for the hearing phase of the job through the 

project’s completion. 

 Impact notice mailing no later than July 2022. 

 Appointments taken for hearings scheduled for July/August 2022. 

 Hearings scheduled for July/August 2022.  

 Second Impact Notices mailed by August 2022. 

 Project Completed by September 1, 2022. 

 

If you should have any questions, please do not hesitate to call. 

 



Sincerely, 

 

June Perry 

Project Manager 

508-351-3634 


